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Project Status Summary

Developed XML schemas for basic GMSEC message.  
Work has started on XML schemas and re-architecting 
the XML for all defined standard messages. 

1.01.05/2003GGGGMSEC Web 
Services

Promoted technology to industrial companies at the 
National Design Engineering Show in Chicago.

04GGGFormal Methods

1.3

1.0

1.5

1.0

0.3

SSC

Prototyped an agent-based user interface to the SAA 
system.  Gave a very successful presentation on SAA 
in the Intelligent Systems – Informal Information 
Exchange/Seminar series.

2.04/2002GGGStrategic Research

Delivered paper and presentation at the AAAI 
conference in California.  Currently working on 
modifications to the architecture to handle new 
scenarios for EO-1.

2.39/2003GGYSGM

Completed implementation and delivery of STARS 
telemetry data capture demonstration system.

0.61/2002YYYOMNI

Delivered several components to Yerkes Observatory 
for HAWC.  Defined a standard Platform to Science 
instrument interface for OASIS.

2.510/2002GGGIRC

Balloon was shipped to Fort Sumner, team is 
supporting integration, test, and launch (expected in 
early May)

3.07/2003YYYInFOCus

Initiated partnership with Carnegie Mellon University 
to use their PER rovers.

-0.40.36/2002GGGHAMEX

Continued maintenance for the 125 pilot users.  Alerts 
are currently being sent at least twice a week. 

0.7YYYGARNET

Held high-level design review on April 1st.  Currently 
putting together subsystem design specifications and 
holding subsystem walkthroughs

0.7TodayGGGASF
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Matrixed Personnel Status Summary

David is beginning to support Joe Sparmo
on JWST.

0.40.3GGGJWST

Cameron is learning Fortran in order to 
develop a GUI glueware to tie together 
multiple software tools being used to 
support HST end of mission studies.

0.250.25GGGHST

Larry is preparing to give his Section 508 
classes in early May.

0.8GGGOutreach

Larry continues to assist in  the 
development of EPG website

0.4GGGCMMI / EPG

2

SSC

Lori organized and supported the TRMM 
GMSEC / Automation System Design Review 
yesterday.

1.02/2004GGGTRMM 
Reengineering

Drafts for a ranging flight software and 
design have been completed.

1.0GGGMicroaltimeter
AMPL

Stephanie lead the mission operations 
portion of 3 missions studies.  She also 
trained Steve Bailey during 1 of the studies.

0.6 GGG
IMDC

Cameron wrote and tested new 
characterization scripts for the ACD.  He is 
currently making preparations to convert all 
of his test scripts to the new test system.

-0.250.75GGGGLAST

Nargess completed her portion of the 
ISOCLUS journal publication.  She is 
running experiments using 2 data sets to 
evaluate the prediction of several features in 
the data.  
Peyush completed the design of the toolbox 
for image registration.

1.0GGGCode 900 Support
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